

IWPS OUTAGE SCHEDULE
Years 2005 & 2006

ID	Task Name	Duration	Start	Finish	2006												2007					
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	FY 2005 - 4th QTR	0 days	Fri 7/1/05	Fri 7/1/05	7/1																	
2	MEC #8	2 days	Wed 7/13/05	Thu 7/14/05	44																	
3	MEC #9	2 days	Wed 7/27/05	Thu 7/28/05	44																	
4	Cabras #3	5 days	Mon 8/15/05	Fri 8/19/05	39.3																	
5	Cabras #4	5 days	Mon 8/15/05	Fri 8/19/05	39.3																	
6	MEC #8	2 days	Wed 8/31/05	Thu 9/1/05	44																	
7	MEC #9	2 days	Wed 9/7/05	Thu 9/8/05	44																	
8	MEC #8	2 days	Wed 9/14/05	Thu 9/15/05	44																	
9																						
10	FY 2006 - 1st QTR	0 days	Sat 10/1/05	Sat 10/1/05	10/1																	
11	MEC #9	2 days	Wed 10/5/05	Thu 10/6/05	44																	
12	Cabras #4	6 days	Mon 10/17/05	Sat 10/22/05	39.3																	
13	Cabras #3	3 days	Mon 10/31/05	Wed 11/2/05	39.3																	
14	MEC #8	2 days	Wed 11/9/05	Thu 11/10/05	44																	
15	MEC #9	2 days	Wed 11/30/05	Thu 12/1/05	44																	
16	MEC #8	2 days	Wed 12/14/05	Thu 12/15/05	44																	
17	TEMES CT	33 days	Mon 12/19/05	Fri 1/20/06	40																	
18	MEC #9	2 days	Wed 12/28/05	Thu 12/29/05	44																	
19																						
20	FY 2006 - 2nd QTR	0 days	Sun 1/1/06	Sun 1/1/06	1/1																	
21	Cabras #3	3 days	Mon 1/9/06	Wed 1/11/06	39.3																	
22	MEC #9	2 days	Wed 1/18/06	Thu 1/19/06	44																	
23	MEC #8	1 day	Wed 1/25/06	Wed 1/25/06	44																	
24	Tanguisson #1	14 days	Wed 2/1/06	Tue 2/14/06	26.5																	
25	Tanguisson #2	14 days	Wed 2/15/06	Tue 2/28/06	26.5																	
26	MEC #8	2 days	Wed 2/15/06	Thu 2/16/06	44																	
27	Cabras #4	3 days	Mon 2/20/06	Wed 2/22/06	39.3																	
28	MEC #9	2 days	Wed 3/1/06	Thu 3/2/06	44																	
29	Cabras #1	35 days	Mon 3/6/06	Sun 4/9/06	66																	
30	MEC #8	2 days	Wed 3/29/06	Thu 3/30/06	44																	
31																						
32	FY 2006 - 3rd QTR	0 days	Sat 4/1/06	Sat 4/1/06	4/1																	
33	Cabras #3	5 days	Mon 4/10/06	Fri 4/14/06	39.3																	
34	MEC #9	2 days	Wed 4/19/06	Thu 4/20/06	44																	
35	Cabras #4	3 days	Mon 5/1/06	Wed 5/3/06	39.3																	
36	MEC #8	2 days	Wed 5/10/06	Thu 5/11/06	44																	
37	Cabras #2	43 days	Mon 5/15/06	Mon 6/26/06	66																	
38	MEC #9	2 days	Wed 6/7/06	Thu 6/8/06	44																	
39																						
40	FY 2006 - 4th QTR	0 days	Sat 7/1/06	Sat 7/1/06	7/1																	

Project: FY05 IWPS Outage Schedule
Date Updated: 6-17-05
Print Date: Tue 8/16/05

Task		Milestone		Rolled Up Split		External Tasks	
Split		Summary		Rolled Up Milestone		Project Summary	
Progress		Rolled Up Task		Rolled Up Progress			

